Milling and Paving Weekly Schedule

June, 10th to 17th

Day	Thursday			Friday			Monday			Tuesday			Wednesday			Thursday			Friday		
Date	6/10/2021			6/11/2021			6/14/2021			6/15/2021			6/16/2021			6/17/2021			6/18/2021		
Work Type	Location	From	To	Location	From	To	Location	From	To	Location	From	To	Location	From	To	Location	From	To	Location	From	To
Area	S-1			S-1			S-1			S-1			S-1			S-1			S-1		
Milling	S Kensington St	2nd St S	3rd St S	S Illinois St	S Harrson St	7th St S	8th St S	S Harrson St	Carlin Spring RD	8th St S	S Frederick St S	S Dinwiddie St	9th St S	S Dinwiddie St	End	9th St S	S Dinwiddie St	End	Holiday		
	S Jefferson St	2nd St S	3rd St S	8th St S	S Harrson St	Carlin Spring RD	8th St S	S Frederick St S	S Dinwiddie St	S Dickerson St	8th St S	End	9th St S	S Dinwiddie St	9th St S	Full Deep Repair	S Dinwiddie St	End			
	5th St S	S Carlin Spring Rd	S Lexington St							S Dickerson St	8th St S	End									
Area																					
Paving