

# Southside Milling and Paving Weekly Schedule

## July 5th to July 9th

Day	Monday			Tuesday			Wednesday			Thursday			Friday		
Date	7/5/2021			7/6/2021			7/7/2021			7/8/2021			7/9/2021		
Work Type	Location	From	To	Location	From	To	Location	From	To	Location	From	To	Location	From	To
Area				S-3			S-3			S-3 & 6			S-6		
Milling	Holiday			6th St S	S Courthouse Rd	S Walter Reed DR	6th St S	S Courthouse Rd	S Walter Reed DR	2nd St S	S Courthouse Rd	S Veitch St	S Veitch St	8th St S	9th St S
							2nd St S	S Courthouse Rd	S Veitch St	S Courthouse Rd	S Walter Reed DR	2nd St S	S Highland St	Columbia Pike	12th St S
Area							S-2 & 3			S-6			S-6		
Paving	Holiday						1st Rd S	S Glebe Rd	S Oakland Dr	S Courthouse Rd	S Walter Reed DR	2nd St S	6th St S	S Courthouse Rd	S Walter Reed DR
							7th St S	S Monroe St	S Oakland St	2nd St S	S Courthouse Rd	S Veitch St			
							S Old Glebe Rd	2nd St S	S Glebe Rd	6th St S	S Courthouse Rd	S Walter Reed DR			

